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CCR No. 96-1467A Logged Date 1 / 6 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)
CLS B0 Validation release A Gleaning

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change x Start New
Baseline

Problem
Release B RbRs need updating based on release A validation.
Reveison incorporates comeents from reviewers. Revison impacts the Table L4_to_RbR ADDITIONS for requirements: S-CLS -
00170, S-CLS -00190, S-CLS -13250, S-CLS -10750, S-CLS -10290, S-CLS -01510, S-CLS -13170, S-CLS -18010, (added links to
RbRs); S-CLS -00345, S-CLS -01630, S-CLS -14210, S-CLS -15635, S-CLS -16990, S-CLS -17000, S-CLS -17020 (some links to
RbRs removed).

Proposed Solution
Clarification and/or interpretation attributes are updated; and/or linkage from release A L4s (A and Ir1) for RbR#Bs. For
non-allowable attribute values use: ‘unverified’ for acceptance and system verification status; ‘test’ for verification
method; ‘approved’ for L4 status; ‘mission essential’ for requirement_category; ‘SDPS’ for segment; ‘functional’ for type
(L4s and RbRs). DO TABLE L4_to_RbR DELETIONS FIRST

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS x M&O x

Procurement QO X Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator E. Nicosia (signed)  Edward J. Nicosia                           1/3/97
Signature Date

Office Office Manager (signed)  Farzad  Davarya                                1/5/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                                  1/10/97
Signature Date
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